

RESOLUTION NO. 128-25

RESOLUTION APPROVING A CHANGE ORDER FROM GUIMAR GENERAL CONTRACTOR, LLC INCREASING THE CONTRACT IN THE AMOUNT OF \$36,654.00 TO REPAIR THE CATHODIC PROTECTION EQUIPMENT AND ROOF VENT FOR THE KNIGHTS OF COLUMBUS WELL NO. 8 TANK PAINTING

WHEREAS, there exists the need for a change order to Resolution 137-24 to Guimar General Contractor, LLC, to increase the contract in the amount of \$36,654.00 to repair the cathodic protection equipment and roof vent for the Knights of Columbus Well No. 8 Tank Painting.

WHEREAS, there exists a contract for Guimar General Contractor, LLC to repair the cathodic protection (found in state of deterioration) and a roof vent (found to be in an unstable state as a result of previous paint damage). For Well No. 8 for the Monroe Municipal Utilities Authority.


WHEREAS, the documents submitted by Guimar General Contractor, LLC in accordance with N.J.S.A. 40A11-1 et. seq. and will be advertised in the official newspaper; and

WHEREAS, the Certifying Financial Officer has certified that the funds as stated in this resolution are available to the Authority pursuant to N.J.A.C.5:30-5.4, per the following:


03-w-223-03 \$36,654.00

NOW THEREFORE, BE IT RESOLVED, by the Monroe Municipal Utilities Authority, County of Gloucester, and State of New Jersey, that Guimar General Contractor, LLC is hereby awarded the increase change order in the amount of \$36,654.00 for a total contract price of \$914,654.00.

IT IS HEREBY CERTIFIED THAT THIS IS A TRUE COPY OF THE RESOLUTION PASSED AT THE MEETING HELD ON NOVEMBER 19, 2025.


Chairman


Assistant Secretary


Certifying Financial Officer